attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 12:18 AM

Contract No.:  04-0120F4

Diary #: 548 Const Calendar Day:

Inspector Name: Wilcox, Jason

Date: 09-Mar-2012  Friday
Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30 am  04:00 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 18-Oct-13 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60-70

Precipitation

Working Day If no, explain:

Condition Clear

Diary: Dispute
General Comments
Clear and cool .
*Email review
+0830 hrs OBG Staff Meeting
Diary work
*Review Plans for Hinge K closure, (rebar, expansion joint, and CCO 237).
*Finalize response to Submittal 2604R00 and “actioned” it to Stanley Ku and April Smith.
*Reviewed a generated response to Submittal 2614 with Dan McNichol.
*Discussed the Caltrans response to Submittals 2590R01 and 2605R00 with Eric Blue.
+Eric Blue informed me that the final shipment of Hinge A Expansion Joint material arrived on
Wednesday. We are waiting for the gutters still.
Accrued 1 hour of overtime covering the Contractor’s hours and documenting the operations of the day.
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